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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
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Shift Hours: 06:30 am 06:30 pm Break: 00:00 Over Time: 04:00

Const Calendar Day: 988

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 247 on the North main span
cable bands installations & work on grinding the cable bands . They started at 7:00 AM.

Cable bands # 70 & 82 were delivered to the site at 7;30 AM. Cable bands # 52 & 54 were delivered
to the site at 9:30 AM. Cable bands # 108 & 110 were delivered to the site at 11:00 AM.

Theodore had to operate the 20 tons Grove crane to fly the cable bands pieces from the skyway
side & the Gradall forklift to set the pieces on W 14 , & transport them to site for grinding .

Roger , & lonny had to work with Theodore on the rigging the cable bands on both sides of W 14
whenever new shipment comes to the site .

In addition to that , crews had to couple the cable bands pieces & prepare them to be flown &
installed . Theodore had to work with the crews on all the activities for 5.0 hours .

( For CCO # 247 for Theodore 5.0 Regular hours ) .

Roger , Carlos , Jeffery , Pablo , & Lonny had to work on grinding the cable bands , & they had to
work on the rigging for Gary crews to install cable bands # 74 to cable # 92 .

In the morning crews had to mark & the 5 mm. X 20 mm. areas on cable bands # 58 & 60 . They
started at 7:10 AM. Crews were done at 9:00 AM. They started on cable bands # 70 & 82 at 9:05 AM.
Crews were done at 12:00 PM.

In the afternoon , crews had to mark & grind cable bands # 52 , 54 , & 108 . They started at
12:40 PM. Crews were done at 4:50 PM. They left at 5:00 PM.

( For CCO # 247 For Roger , Carlos , & Lonny 8.0 Regular hours & 2.0 Hours Over Time )

Pablo & Jeffery were called to work on the South main span setting the cable band on the new
rotation angles . They left at 11:00 AM. ( For CCO # 247 for Jeffery & Pablo 4.0 Regular Hours )

Gary , Anthony , Ethan , & Jose had to work on the cable bands installation on the North main span .
Crews started on cable band # 92 at 7:35 AM. They had to adjust the cable band , bring the 2 halves
together using temporary rods & hydraulic jacks , install the corner bolts & torque them , remove the jacks
, install & snug the remaining bolts . Crews were done at 8:00 AM.

After that , crews had to work on cable band # 90 . Following the same procedures as previous cable
band . Crews started on cable band # 90 at 8:15 AM. They were done at 9:00 AM.

They started on cable band # 88 at 9:20 AM. Crews were done at 9:55 AM. They started on cable
band # 86 at 10:20 AM. Crews were done at 11:20 AM. They started on cable band # 84 11:25 AM. Crews
were done at 12:00 PM.

In the afternoon , crews started on cable band # 82 at 12:40 PM. They were done at 1:35 PM. They
started on cable band # 80 at 1:40 PM. Crews were done at 2:15 PM. They started on cable band # 78 at
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2:25 PM. Crews were done at 3:20 PM.
They started on cable band # 76 at 3:35 PM. Crews were done at 4:10 PM. They started on cable

band # 74 at 4:15 PM. Crews were done at 4:50 PM. They left at 5:00 PM.
Hayes came to the site at 3:00 PM. He had to operate the winch . Hayes had to lower the spreader

beam to the crane location . & he had to work with the crews to the end fot he shift .
( For CCO # 247 for All Employees 8.0 Regular Hours & 2 Hours Over Time. For Hayes 2.0 Hours

Over Time )

Guillermo , Jose , & Jesus had to clean the cable bands , work with the other crews , they had to
work on house keeping , & cover the cable bands at the end of the shift . They started at 7:00 AM. Crews
were done at 450 PM. They left at 5:00 PM.

( For CCO # 247 for all employees 8.0 Regular Hour & 2.0 Hour Over Time ) .

Francisco came to the site at 9:30 AM. He had to clean & paint the surfaces on cable bands # 58 , 60
, 70 , 74 , & 82 . He started at 9:35 AM. He was done at 10:30 AM.

( For CCO # 247 for Francisco 1.0 Regular Hour . )

In the Morning Damon & I had to verify the surveyors lay outs on the cable for the cable bands on
the North main span . We started at cable band 104 up to cable band # 80 .

In addition to that , I had to measure the Gaps , Circumferences for cable bands 106 to cable band #
80 .

In the office I had to work on CCO # 247 reports from May 15th to May 21st . & today report . I was
done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

5.00

002363

0.00

No

0.00 0.00

GENERATOR, 7000 W MULTIQUIP

8.00

002341

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2242

2.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

5.00

000437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 0.00 2.00 0.00 2.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 5.00 0.00 0.00 5.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00
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Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 1.00 0.00 0.00 1.00
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